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Akutan Port/Ferry Dock Improvements

Total

 510  L Street, Suite  410

This Financial Assistance Award approved by the Federal Co-Chair of the Denali Commission constitutes an obligation of federal funding.

$521,400.00

$0.00

$0.00

$0.00

$434,000.00

New Funding
Other Contributors Other Contributors Denali Commission 

$0.00
$0.00

3380 C St Ste 205
Anchorage, AK 99503-3952

Prior Period Funding

April 1, 2007

$0.00
$0.00
$0.00

$87,400.00
$0.00
$0.00
$0.00
$0.00

Akutan, City of

$0.00
$0.00

90.100

12/29/2010

$87,400.00

See next page

907 698 2241

SAFETEA-LU SS 5309 Match

Ms. Corrine Eilo

December 31, 2011

Ms. Jennifer Price

95670000AL

$0.00

112 Stat 1854

Accounting Code 

Electronically Signed

Total

12/28/2010
Director of Administration

through 

920074247

$0.00
Denali Commission 

$0.00

$0.00

$434,000.00

$0.00

$0.00

$0.00

$0.00

$0.00 $0.00
$0.00

$0.00

$87,400.00
$0.00

153888698

$0.00
$434,000.00



REMARKS:

Amended Award Conditions to the Financial Assistance Award between the Denali Commission and

the City of Akutan for Akutan Port/Ferry Dock Improvements, Award No. 304-07, Amendment 2

 

All changes to the award conditions are noted below.

 

1.   Award Performance Period

The amended award performance period is April 1, 2007 through December 31, 2011.  This is the

period during which award recipients can incur obligations or costs against this award.

 

This extension is required to allow time to complete final work on preparing port, harbor and marine

link mapping and development, which had been put on hold due to unfavorable weather conditions.

Project is scheduled to be completed summer of 2011.

 

There are no other changes to the original Financial Assistance Award, as amended.

 

2 of 00304-02

2

AWARD NO.: 
 

(Continued from previous page) Page         

 

2


